
Instrumentation
VIA spectrograph commissioning & operations
Future multi-object spectrograph design
LSSTCam support scientist role
cp_verify defect-monitoring tool
Bright sirens & ToO
Rubin ToO observer operations
ToO latency & strategy improvements
DESGW candidate analysis (LVK runs)
3G / LISA / IceCube-Gen2 ToO preparation
Dark sirens & cosmology
DP2 galaxy catalog characterization
LSST yr-1 + O4-like H_0 forecast
DR1 catalog & dark siren H_0
Joint shear + siren (H_0, Ω_m) analysis
PFS dark siren pilot survey
GW-Primo photometric-redshift survey
UNIONS catalog characterization
Joint UNIONS + LSST catalog development
2027
2028
2029
2030
Development / analysis
Ongoing operations support